AGENDA BILL APPROVAL FORM

2\
WASHINGTON

Agenda Subject: Date:
Final Pay Estimate No. 7 to Contract No. 06-10 December 8, 2008
Department: Attachments: Budget Impact:
Public Works Budget Status Sheet, Final Pay $0

Estimate No. 7 and Maps

Administrative Recommendation:

City Council approve Final Pay Estimate No. 7 to Contract 06-10 in the amount of $8,894.18, for a total
contract price of $251,137.83 , with Nova Contracting, Inc. and accept construction of Project No. C523A,
2006 Storm Pond Improvements Project.

Background Summary:

The project provided aesthetic landscape improvements and engineering improvements to two existing
storm drainage detention facilities, provided improved function and visual enhancement. See the
attached Project Maps.

Pond Site 1: Lioyd’s Pit North is located adjacent to Terrace Drive and 15" St NW. Aesthetic
enhancement to this pond consisted of clearing and grading, hydroseeding, planting Douglas Fir Trees,
installing a new perimeter fence, and installing a maintenance driveway and gates. Engineering
enhancement consisted of installing trash racks on pipe inlets and installing an additional catch basin.

Pond Site 2: Meade Pond is located adjacent to the intersection of D PI SE and 14" St SE. Aesthetic
enhancement to this pond consisted of filling in the pond to grade and installing a maintenance driveway.
Engineering enhancement consisted of installing new catch basins, additional piping, and installing a
water quality infiltration system.

A project budget contingency of $102,775 remains in the 432 Storm Drainage Fund.
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BUDGET STATUS SHEET

Project No: C523A

Project Title: C523A 2006 Storm Pond Improvements

Project Manager: Ryan L Vondrak

Initiation Date: December 14, 2005
Advertisement Date: June 26, 2007
Award Date: September 4, 2007

Project Initiation
Permision to Advertise
Contract Award
Change Order Approval

® OO0 00

Contract Final Acceptance

Date: December 8, 2008

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2006 2007 2008 Total
432 Fund - Storm Drainage Fund 175 20,588 203,865 175,635 400,263
Total 175 20,588 203,865 175,635 400,263
Estimated Cost (Funds Needed)
Activity Prior Years 2006 2007 2008 Total
Design Engineering - City Costs 175 20,588 8,817 29,580
Construction Contract Bid 187,278 52,444 239,722
Change Order #1 4,453 4,453
Line Item Changes 6,963 6,963
Construction Engineering - City Costs 7,770 9,000 16,770
Total 175 20,588 203,865 72,860 297,488
432 Storm Budget Status
Prior Years 2006 2007 2008 Total
*432 Funds Budgeted () (175) (20,588) (203,865) (175,635) (400,263)
432 Funds Needed 175 20,588 203,865 72,860 297,488
*432 Fund Project Contingency () 0 0 0 (102,775) (102,775
432 Funds Required 0 0 0 0 0

* (#) in the Budget Status Sections indicates Money the City has available.
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